COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2004

ESTIMATE SUMMARY 16:38:24
CONTID: C13965 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13965-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 190.5 DAYS TIME ALLOW: 200 WORK DAYS
ALMONT PERCENT TIME: 95.25 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: STR 135A-022
ALMONT
NAME OF ROAD: S.H. 135
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/08/2004 DATE TIME STARTED 08/11/2003
P.0. BOX 580 DATE LET 06/19/2003 DATE WORK BEGAN  08/11/2003
DATE AWARDED 06/30/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/23/2003 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 08/11/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,821,874.50 PARTICIPATING $ 6,701,964.51 S 356,327.72
AWARD PROJECT AMT: $ 6,157,808.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.24% TOTAL EARNINGS 6,701,964.51 356,327.72
FUNDS AVAILABLE: $ 119,909.99 STOCKPILED MATERIALS -0.02 0.00
GROSS EARNINGS 6,701,964.49 356,327.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -36,831.33 -2,375.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,665,133.16 353,952.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,665,133.16 353,952.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 353,952.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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CONTID: C13965 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 202-01000 REMOVAL OF FENCE 32,411.000 32,411.000
LF 0.000 0.00
0.65000 32,411.000 21,067.15
0050 202-01130 REMOVAL OF GUARDRAIL TYPE 3 7,834.000 7,834.000
LF 0.000 0.00
2.85000 7,834.000 22,326.90
0055 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 114,000.000 109,700.000
cy 0.000 0.00
7.00000 109,700.000 767,900.00
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 950.000 0.000
cY 950.000 23,750.00
25.00000 950.000 23,750.00
0065 203-01500 BLADING 100.000 33.500
HOUR 17.000 1,700.00
100.00000 50.500 5,050.00
0070 203-01597 POTHOLING 54.500 54.500
HOUR 0.000 0.00
200.00000 54.500 10,900.00
0075 203-02300 *ROCK SCALER 15.000 15.000
HOUR 0.000 0.00
60.00000 15.000 900.00
0080 206-00000 STRUCTURE EXCAVATION 744.100 742.000
cY 2.100 21.00
10.00000 744.100 7,441.00
0085 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 260.100 257.900
cy 2.200 165.00
75.00000 260.100 19,507.50
0090 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0095 206-00510 *FILTER MATERIAL (CLASS A) 217.000 217.000
cy 0.000 0.00
40.00000 217.000 8,680.00



CONTID: C13965 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 207-00205 TOPSOIL 13,323.000 5,800.000
cy 7,523.000 52,661.00
7.00000 13,323.000 93,261.00
0105 208-00006 EROSION LOG (SPECIAL) 6,650.000 3,321.000
LF 2,685.000 6,175.50
2.30000 6,006.000 13,813.80
0110 209-00000 WATER 742.000 742.000
MGAL 0.000 0.00
1.00000 742.000 742.00
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 81,585.000 81,585.000
GAL 0.000 0.00
0.60000 81,585.000 48,951.00
0120 210-00001 RESET STRUCTURE 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0125 210-00010 RESET MAILBOX STRUCTURE 3.000 3.000
EACH 0.000 0.00
275.00000 3.000 825.00
0130 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0135 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 7.000 1,155.00
165.00000 7.000 1,155.00
0140 212-00006 *SEEDING (NATIVE) 31.260 0.000
ACRE 31.260 20,319.00
650.00000 31.260 20,319.00
0145 213-00003 *MULCHING (WEED FREE) 31.260 0.000
ACRE 31.260 27,508.80
880.00000 31.260 27,508.80
0150 213-00061 *MULCH TACKIFIER 4,800.000 0.000
1B 4,750.000 5,225.00

1.10000 4,750.000 5,225.00



CONTID: C13965 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 46,555.410 46,555.410
TON 0.000 0.00
11.00000 46,555.410 512,109.51
0155 MATERIAL ALLOWANCE DECEMBER BILLING - ABC (CLASS 1) -0.002
TON 0.000 0.00
5.50000 -0.002 -0.01
0160 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 62,525.070 62,488.440
TON 36.630 476.19
13.00000 62,525.070 812,825.91
0160 MATERIAL ALLOWANCE DECEMBER BILLING - ABC (CLASS 6) 0.000
TON 0.000 0.00
7.00000 0.000 0.00
0165 306-01000 *RECONDITIONING 86,274.000 86,274.000
sy 0.000 0.00
1.50000 86,274.000 129,411.00
0170 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 456.000 456.000
SY 0.000 0.00
30.00000 456.000 13,680.00
0175 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 42,541.440 42,541.440
TON 0.000 0.00
24.50000 42,541.440 1,042,265.28
0175 MATERIAL ALLOWANCE DECEMBER BILLING - HBP AGGREGATE 0.000
TON 0.000 0.00
7.76000 0.000 0.00
0180 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,438.860 1,438.860
TON 0.000 0.00
185.00000 1,438.860 266,189.10
0185 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,075.140 1,075.140
TON 0.000 0.00
255.00000 1,075.140 274,160.70
0190 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.30000 0.000 0.00



CONTID: C13965 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 420-00300 *GEOTEXTILE (REINFORCEMENT) 7,680.000 7,680.000
SY 0.000 0.00
10.35000 7,680.000 79,488.00
0200 506-00050 SLOPE MATTRESS 0.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
0205 506-00218  RIPRAP (18 INCH) 21.000 0.000
cYy 21.000 1,890.00
90.00000 21.000 1,890.00
0210 601-01000 CONCRETE CLASS B 6.290 6.290
cy 0.000 0.00
500.00000 6.290 3,145.00
0215 601-03030 CONCRETE CLASS D (BOX CULVERT) 23.900 23.900
cYy 0.000 0.00
550.00000 23.900 13,145.00
0220 601-40010 *MASONRY WALL 1,558.000 1,558.000
SF 0.000 0.00
14.25000 1,558.000 22,201.50
0225 602-00000 REINFORCING STEEL 1,421.000 1,421.000
1B 0.000 0.00
1.00000 1,421.000 1,421.00
0230 602-00020  REINFORCING STEEL (EPOXY COATED) DELETED BY 105 # 12 0.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0235 603-10180 18 INCH CORRUGATED STEEL PIPE 572.000 572.000
LF 0.000 0.00
45.00000 572.000 25,740.00
0235 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
6.62000 0.000 0.00
0240 603-10240 24 INCH CORRUGATED STEEL PIPE 1,852.000 1,842.000
LF 10.000 510.00

51.00000 1,852.000 94,452.00
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PCN: 13965-BID ESTIMATE RUN
PROJECT: STR 135A-022 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
8.87000 0.000 0.00
0245 603-10360 36 INCH CORRUGATED STEEL PIPE 268.000 258.000
LF 10.000 830.00
83.00000 268.000 22,244.00
0245 MATERIAL ALLOWANCE 36 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
14.04000 0.000 0.00
0250 603-10600 60 INCH CORRUGATED STEEL PIPE 76.000 76.000
LF 0.000 0.00
117.00000 76.000 8,892.00
0250 MATERIAL ALLOWANCE 60 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
33.87000 0.000 0.00
0255 603-10840 84 INCH CORRUGATED STEEL PIPE 36.000 36.000
LF 0.000 0.00
175.00000 36.000 6,300.00
0255 MATERIAL ALLOWANCE 84 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
46.95000 0.000 0.00
0260 603-30024 24 INCH STEEL END SECTION 47.000 47.000
EACH 0.000 0.00
310.00000 47.000 14,570.00
0260 MATERIAL ALLOWANCE 24 INCH STEEL END SECTION 0.000
EACH 0.000 0.00
93.67000 0.000 0.00
0265 603-30036 36 INCH STEEL END SECTION 3.000 2.000
EACH 1.000 500.00
500.00000 3.000 1,500.00
0265 MATERIAL ALLOWANCE 36 INCH STEEL END SECTION 0.000
EACH 0.000 0.00

230.50000 0.000 0.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 603-33018 18 INCH PIPE SAFETY END TREATMENT 18.000 18.000
EACH 0.000 0.00
525.00000 18.000 9,450.00
0275 603-33024 24 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0280 603-33060 60 INCH PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0285 603-50007 *6 INCH PLASTIC PIPE (SPECIAL) 795.000 795.000
LF 0.000 0.00
1.50000 795.000 1,192.50
0290 603-70603 6X3 FOOT CONCRETE BOX CULVERT (PRECAST) 84.000 84.000
LF 0.000 0.00
300.00000 84.000 25,200.00
0295 603-70604 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 40.000 40.000
LF 0.000 0.00
330.00000 40.000 13,200.00
0300 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0305 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,348.000 3,012.000
LF 4,336.000 46,612.00
10.75000 7,348.000 78,991.00
0310 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 990.000 990.000
LF 0.000 0.00
45.00000 990.000 44,550.00
0315 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 0.000 0.000
LF 0.000 0.00
167.00000 0.000 0.00
0320 606-01370 *TRANSITION TYPE 3G 11.000 5.000
EACH 6.000 4,884.00

814.00000 11.000 8,954.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 2.000 730.00
365.00000 2.000 730.00
0330 606-01390 *END ANCHORAGE TYPE 3K 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0340 606-02005 *END ANCHORAGE (FLARED) 33.000 17.000
EACH 16.000 19,200.00
1,200.00000 33.000 39,600.00
0345 607-00005 END POST 89.000 89.000
EACH 0.000 0.00
120.00000 89.000 10,680.00
0350 607-00010 CORNER AND LINE BRACE POST 28.000 28.000
EACH 0.000 0.00
165.00000 28.000 4,620.00
0355 607-01110 FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 29,960.000 29,960.000
LF 0.000 0.00
3.70000 29,960.000 110,852.00
0360 607-60316 16 FOOT GATE TWIN 10.000 10.000
EACH 0.000 0.00
275.00000 10.000 2,750.00
0365 607-60320 20 FOOT GATE TWIN 3.000 3.000
EACH 0.000 0.00
330.00000 3.000 990.00
0370 612-00001 *DELINEATOR (TYPE I) 390.000 93.000
EACH 297.000 5,346.00
18.00000 390.000 7,020.00
0375 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 614-00011 *SIGN PANEL (CLASS I) 363.000 0.000
SF 363.000 9,438.00
26.00000 363.000 9,438.00
0385 614-00012 *SIGN PANEL (CLASS II) 90.000 0.000
SF 90.000 2,700.00
30.00000 90.000 2,700.00
0390 614-00013 *SIGN PANEL (CLASS III) 21.000 0.000
SF 21.000 840.00
40.00000 21.000 840.00
0395 614-01502 *STEEL SIGN POST (2 INCH ROUND) 229.000 0.000
LF 229.000 2,977.00
13.00000 229.000 2,977.00
0400 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 545.000 0.000
LF 545.000 9,810.00
18.00000 545.000 9,810.00
0405 625-00000 *CONSTRUCTION SURVEYING 1.000 0.916
LS 0.000 0.00
150,000.00000 0.916 137,400.00
0410 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0415 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0420 627-00005 *EPOXY PAVEMENT MARKING 380.000 0.000
GAL 380.000 26,600.00
70.00000 380.000 26,600.00
0425 629-01002 *SURVEY MONUMENT (TYPE 2) 144.000 71.000
EACH 0.000 0.00
325.00000 71.000 23,075.00
0430 630-00000 FLAGGING 9,208.500 8,469.000
HOUR 739.500 16,638.75

22.50000 9,208.500 207,191.25
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PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 630-00007 TRAFFIC CONTROL INSPECTION 75.000 66.000
DAY 8.000 880.00
110.00000 74.000 8,140.00
0440 630-00012 TRAFFIC CONTROL MANAGEMENT 200.000 162.000
DAY 27.000 10,395.00
385.00000 189.000 72,765.00
0445 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 9.000
EACH 0.000 0.00
27.00000 9.000 243.00
0450 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 48.600
EACH 0.000 0.00
33.00000 48.600 1,603.80
0455 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
28.00000 9.000 252.00
0460 630-80359 PORTABLE MESSAGE SIGN PANEL 441.000 370.000
DAY 71.000 3,550.00
50.00000 441.000 22,050.00
0465 630-80360 DRUM CHANNELIZING DEVICE 250.000 198.000
EACH 0.000 0.00
20.00000 198.000 3,960.00
0470 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 0.900
EACH 0.000 0.00
22.00000 0.900 19.80
0475 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0480 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 230.000 207.000
LF 0.000 0.00
8.00000 207.000 1,656.00
0485 630-80380 TRAFFIC CONE 350.000 180.000
EACH 0.000 0.00
10.00000 180.000 1,800.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70023 F/A ON-THE-JOB TRAINEE 1,332.800 1,313.600
FA 19.200 19.20
1.00000 1,332.800 1,332.80
0510 700-70025 F/A QUALITY INCENTIVE PAYMENT 60,445.360 13,215.680
FA 47,229.680 47,229.68
1.00000 60,445.360 60,445.36
0515 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70034 F/A SHORING FOR MSE WALL CONSTRUCTION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70035 F/A FUEL COST ADJUSTMENT 6,228.570 6,228.570
FA 0.000 0.00
1.00000 6,228.570 6,228.57
0530 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 900-00014 ADDED ITEM (LUMP SUM)/ ADDED ITEM: EROSION CONTROL 1.000 0.900
SUPERVISOR MCR #1 CO# 2
LS 0.100 500.00
5,000.00000 1.000 5,000.00
0580 900-00012 *ADDED ITEM (FOOT)/ ADDED ITEM: CURB & GUTTER TYPE 290.000 290.000
II-B MCR # 2 CO #3
LF 0.000 0.00

25.00000 290.000 7,250.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004
PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0585 900-00007 ADDED ITEM (EACH)/ ADDED ITEM: DELINEATOR TYPE II MCR 26.000 0.000
# 3 CO # 4
EACH 26.000 520.00
20.00000 26.000 520.00
0590 900-00024 ADDED ITEM (TON)/ ADDED ITEM: HBP PATCHING (SPECIAL) 39.800 39.800
MCR LINE # 4 CO # 5
TON 0.000 0.00
140.00000 39.800 5,572.00
0595 900-00006 ADDED ITEM (DOLLAR)/ DELINQUENT WAGES BY VE CO # 6 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0600 900-00014 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING - CRUSHER 1.000 1.000
MOBILIZATION CO # 7
LS 0.000 0.00
57,700.00000 1.000 57,700.00
0605 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE BILL CO# 8 250.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0615 900-00004 ADDED ITEM (CUBIC YARD)/ CHANGE ORDER # 11 MUCK 4,895.690 4,895.690
EXCAVATION
cy 0.000 0.00
10.00000 4,895.690 48,956.90
0620 900-00010 ADDED ITEM (HOUR)/ ADDED ITEM: ADDITIONAL 58.160 58.160
CONSTRUCTION SURVEYING MCR # 7
HOUR 0.000 0.00
100.00000 58.160 5,816.00
0625 900-00014 ADDED ITEM (LUMP SUM)/ EXCAVATION, DISPOSAL, ROW, 1.000 1.000
DESIGN, TRAFFIC CONTROL, CO# 13
LS 0.000 0.00
195,340.00000 1.000 195,340.00
0630 206-01750 SHORING VALUE ENGINEERING - WALL SITE NO. 3 CO# 13 0.000 0.000
LS 0.000 0.00
202,905.00000 0.000 0.00
0635 900-00014 ADDED ITEM (LUMP SUM)/ ONE-HALF SAVINGS - VALUE 1.000 1.000
ENGINEERING CO# 13
LS 0.000 0.00
122,891.50000 1.000 122,891.50
0640 900-00007 ADDED ITEM (EACH)/ 4 FT. - 1 INCH BOLTS CO# 14 74.000 74.000
EACH 0.000 0.00

84.00000 74.000 6,216.00
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CAT NO0200 ROADWAY

0645 900-00007 ADDED ITEM (EACH)/ 10 FT. - 1 IN. BOLTS CO# 14 287.000 287.000
EACH 0.000 0.00
187.00000 287.000 53,669.00
0650 900-00021 ADDED ITEM (SQUARE FOOT)/ WIREMESH CO# 14 17,266.000 17,266.000
SF 0.000 0.00
3.85000 17,266.000 66,474.10
0655 900-00004 ADDED ITEM (CUBIC YARD)/ SHOTCRETE CO# 14 72.000 72.000
cy 0.000 0.00
363.00000 72.000 26,136.00
0660 900-00010 ADDED ITEM (HOUR)/ DESIGN ENGINEERING CO# 14 22.000 22.000
HOUR 0.000 0.00
137.50000 22.000 3,025.00
0665 700-70050 F/A REMOVAL REMOVAL OF WIRE MESH CO# 14 1.000 0.000
FA 0.000 0.00
5,000.00000 0.000 0.00
0670 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 0.000 -20.000
TRUCK CO# 17
DOL 0.000 0.00
1.00000 -20.000 -20.00
0675 900-00014 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING CO# 18 1.000 1.000
LS 0.000 0.00
21,174.37000 1.000 21,174.37
0680 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - GUARDRAIL TYPE 0.000 0.000
7 CO# 19
DOL -6,212.400 -6,212.40
1.00000 -6,212.400 -6,212.40
0685 900-00006 ADDED ITEM (DOLLAR)/ RBJ D+B INC. LIEN, CO# 20 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0690 900-00006 ADDED ITEM (DOLLAR)/ SHARON EGULF CLAIM, CO# 21 0.000 0.000
DOL -1,500.000 -1,500.00

1.00000 -1,500.000 -1,500.00
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CAT NO0200 ROADWAY
0700 900-00006 ADDED ITEM (DOLLAR)/ KIRKLAND WITHHOLDING FROM VE 0.000 0.000
TRAFFIC CONTROL
DOL -5,700.000 -5,700.00
1.00000 -5,700.000 -5,700.00
CAT 0200 CURRENT AMT 6,772,031.50 $ 340,783.72$ 6,652,121.49
CAT NO0300 J-09-AE STRUCTURE
0535 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 476.000 476.000
SY 0.000 0.00
10.00000 476.000 4,760.00
0540 202-00425 REMOVAL OF BRIDGE RAILING 232.000 0.000
LF 232.000 1,392.00
6.00000 232.000 1,392.00
0545 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 52.000 52.000
TON 0.000 0.00
24.50000 52.000 1,274.00
0550 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3.000 3.000
TON 0.000 0.00
255.00000 3.000 765.00
0555 606-11010 *BRIDGE RAIL TYPE 10R 232.000 0.000
LF 232.000 14,152.00
61.00000 232.000 14,152.00
CAT 0300 CURRENT AMT 22,343.00 $ 15,544.00 % 22,343.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0560 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0565 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0570 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0610 900-00014 ADDED ITEM (LUMP SUM)/ CHANGE ORDER # 10 FIELD LAB 1.000 1.000
CLAIM RESOLUTION
LS 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 27,500.00 $ 0.00s 27,500.00
PROJECT TOTAL CURRENT AMT $ 6,821,874.50 $

356,327.72 % 6,701,964.49



